

PROJECT MANAGEMENT TOOLS



HAROLD A. KURSTEDT
PAMELA S. KURSTEDT
COVERED BRIDGE PUBLISHING, LLC
2006

COPYRIGHT NOTICE

While the articles on our website are free for viewing, they are copyright protected. You have permission to download a copy of the articles and ebooks to reproduce them for non-commercial uses only, provided:

- As an individual, you may download articles or ebooks to your own computer, save them and print them for your personal study. You must use them without alteration. The Newport Group, LLC or Covered Bridge Publishing, LLC logo and name and the copyright notice must appear on each page.
- You may not put the articles or books in any booklet or binding form to be distributed to other students or professionals.
- No articles or books may be copied, or reproduced, or offered on other websites.

If you have any questions about copyright, please contact us.

Copyright © 2006



COVERED
BRIDGE
PUBLISHING, LLC

Covered Bridge Publishing, LLC
105 N. Virginia Avenue, Suite 306
Falls Church, VA 22046
Phone: (703) 531-1330
Fax: (703) 531-1320
Website: www.newportgroupllc.com

All rights reserved.
Printed in the United States of America.

ISBN 0-9778315-1-5

TABLE OF CONTENTS

List of Figures	v
Preface	ix
Acknowledgements	xi
Chapter 1: What is project management?	1
Chapter 2: A selected sequence of project management tools supports planning, execution, and verification.	5
Chapter 3: Ten project management process steps and associated tools balance client and company needs.	9
Chapter 4: The <i>scoping agreement</i> (1a) captures broad project expectations.	15
Chapter 5: The <i>requirements statements</i> (1b) specify what the project will look like and will do.	19
Chapter 6: The <i>task list</i> (2) helps reduce gaps and overlaps in project scope.	23
Chapter 7: The work <i>breakdown structure</i> (3) organizes project tasks into related groups.	29
Chapter 8: The <i>Gantt chart</i> (4a) lays out task durations over the time of the project.	33
Chapter 9: The <i>network diagram</i> (4b) shows dependence and precedence.	37
Chapter 10: The <i>milestone log</i> (5) highlights important events marking deliverables and other task ends.	43
Chapter 11: With the <i>responsibility matrix</i> (6), the project manager assigns human resources to tasks.	47

Chapter 12: The *personpower loading chart* (7) identifies when project needs exceed resource availability. 51

Chapter 13: The project manager uses the *personpower loading histogram* (8) to level human resources. 55

Chapter 14: The *expenditures chart* (9) identifies the financial resources needed to accomplish project tasks. 59

Chapter 15: The project manager uses the *cumulative budget* (10) to plan and track total costs. 63

Chapter 16: What does it take to be a project manager? 67

Appendix A: Microsoft Project, Detailed Reports and Charts: Mary’s House 71

Appendix B: Plan Versus Actual: Mary’s House 75

Appendix C: Practical Exercise: Creating a Project Plan 81

Appendix D: Monitoring the Project Qualitatively 85

Glossary 87

About the Authors 89

